Monthly Progress Report for the Lower Ley Creek Sub-site
Operable Unit 25 of the Onondaga Lake Superfund Site
City of Syracuse/Town of Salina
Onondaga County, New York

REPORT #21, April 2018

Actions taken by Respondents toward achieving compliance with the AOC:
e None

Summary of validated resuits of sampling, tests, and all other data received or generated by
Respondents during the reporting period:

e None
Summary of deliverables Respondents submitted to the EPA:
e None

Summary of modifications to work plans or other schedules that Respondents have proposed or that
have been approved by the EPA:

¢ None

Activities anticipated over the next six weeks:

e Reinitiate field activities and complete soil and sediment sample collection, and initiate
wetlands and habitat survey activities.

Activities undertaken in support of the Community Involvement Plan during the reporting period and
those to be undertaken in the next six weeks:

¢ None
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